Date: 10/07/2019

Bovis Homes Western

Victory Fields Rissington

POS Areas 1-10 Programme

Qty	Unit	Description	17/06 Week 1	24/06 Week 2	01/07 Week 3	08/07 Week 4	15/07 Week 5	22/07 Week 6	29/07 Week 7	05/08 Week 8	12/08 Week 9	19/08 Week 10	26/08 Week 11	02/09 Week 12	09/09 Week 13	16/09 Week 14	23/09 Week 15	30/09 Week 16	07/10 Week 17	14/10 Week 18	21/10 Week 19	28/10 Week 20	04/11 Week 21	11/11 Week 22	18/11 Week 23	25/11 Week 24	02/12 Week 25	09/12 Week 26	16/12 Week 27	23/12 Week 28	30/12 Week 29	06/01 Week 30	13/01 Week 31	20/01 Week 32	27/01 Week 33	03/02 Week 34	10/02 Week 35	17/02 Week 36	24/02 Week 37	03/03 Week 38	10/03 Week 39	17/03 Week 40	24/03 Week 41	31/03 Week 42	07/04 Week 43	14/04 Week 44	21/04 Week 45	28/04 Week 46	05/05 Week 47	12/05 Week 48	19/05 Week 49	26/05 Week 50	02/06 Week 51	09/06 Week 52	16/06 Week 53	23/06 Week 54	30/06 Week 55	07/07 Week 56	14/07 Week 57	21/07 Week 58	28/07 Week 59
Area 1																																																													
1	Item.	Leap 3									On Order																																																
1	Item.	Soft landscaping to area 1															PC																																										
1	Item.	Footpaths to area 1																																																									
1	Item.	Street Furniture and Fenicing to area 1																																																									
1	Item.	Natural turf sports pitches area 1 (tbc)																																																									
1	Item.	Natural turf sports pitch maintenance (tbc)																																																									
1	Item.	Artificial bowls court area 1 (tbc)																																																									
Area 2																																																													
1	Item.	Soft landscaping to area 2								PC																																																			
1	Item.	Footpaths to area 2																																																									
1	Item.	Street Furniture and Fenicing to area 2																																																									
Area 3																																																													
1	Item.	Soft landscaping to area 3												PC																																													
1	Item.	Footpaths to area 3																																																									
1	Item.	Street Furniture and Fencing to area 3																																																									
1	Item.	Allotments area 3																																																									
1	Item.	Tennis Court Refurbishment																																																									
Area 4																																																													
1	Item.	Soft landscaping to area 4																																																									
Area 5																																																													
1	Item.	Leap 2																				On Order																																						
1	Item.	Soft landscaping to area 5																								PC																																		
1	Item.	Footpaths to area 5																																																								
1	Item.	Street Furniture and Fencing to area 5																																																									
Area 6																																																													
1	Item.	Leap 1																																																									
1	Item.	Leap 4														PC																																											
1	Item.	NEAP inc Maze op3																																																									
1	Item.	Soft landscaping to area 6																																																					PC					
1	Item.	Footpaths to area 6																																																									
1	Item.	Street Furniture and Fencing to area 6																																																									
Area 7																																																													
1	Item.	Skate Park Option 2												On Order																																														
1	Item.	Soft landscaping to area 7																PC																																									
1	Item.	Footpaths to area 7																																																									
1	Item.	Street Furniture and Fencing to area 7																																																									
Area 8																																																													
1	Item.	Soft landscaping to area 8																			PC																																							
1	Item.	Footpaths to area 8																																																									
Area 9																																																													
1	Item.	Soft landscaping to area 9																																																		PC											
1	Item.	Footpaths to area 9																																																								
1	Item.	Street Furniture and Fencing to area 9																																																									
Area 10																																																													
1	Item.	Trim trail								PC																																																			
1	Item.	Lap 1																						PC																																						
1	Item.	Footpaths to area 10																																																									
1	Item.	Street Furniture and Fencing to area 6																																																									
Preliminaries																																																													
1	Item.	Mobile site fencing for work zones																																																									
1	Item.	Mobile welfare (assumes main welfare facility to remain on site)																																																									
1	Item.	Setting out engineer																																																									
Maintenance																																																													
1	Item.	12 months maintenance post practical completion from PC of each phase of works.																																																								